



This project is co-financed by the European Union  
and the Republic of Türkiye



**SMARTNET**  
THE MULTIPLIER

**TA for A Smart Network for Technology Transfer and Commercialisation with Funnel Model**  
**SMARTNET**  
**TR14C2.2.05-04/001**

## **STEERING COMMITTEE MEETING 4**

**13 October 2023, Gaziantep**



This project is co-financed by the European Union  
and the Republic of Türkiye

## CONTENT OF THE PRESENTATION

- General Overview about SMARTNET
- Project Progress – Activities and Tasks Implemented
- Planned Activities
- Cooperation and Collaboration



This project is co-financed by the European Union  
and the Republic of Türkiye

## CONTRACT INFORMATION

- **Name of the Project:** Technical Assistance for A Smart Network for Technology Transfer and Commercialisation with Funnel Model SMARTNET
- **Duration :** 36 months
- **Contract Value:** 2,498.000 EUR
- **Type of the Contract:** Global Price
- **Contracting Authority:** Ministry of Industry and Technology  
Directorate General for European Union and Foreign Affairs  
Directorate of EU Financial Programmes
- **End Recipient of Assistance (ERA):** Yıldız Technical University
- **Project Partners:** İstanbul Technical University (İstanbul)  
Gebze Technical University (Kocaeli)  
Hasan Kalyoncu University (Gaziantep)  
SwanLeuco Consulting (Turkey)
- **Contractor-Consortium Leader:**



This project is co-financed by the European Union  
and the Republic of Türkiye

## PROGRESS UP TO DATE Reporting and Meetings

- ✓ 1st Interim Report was officially approved on 8th of August 2023.
- ✓ 6th Monthly Management Meeting was organised on 19 September.
- ✓ 2 ad-hoc meetings were organized with ERA and TAT.





This project is co-financed by the European Union  
and the Republic of Türkiye

## PROGRESS UP TO DATE TEAM

- ✓ **Mr. Fatih Sarac**, Acceleration Programme Coordinator has joined the team upon the confirmation of ERA.
  
- ✓ **Mr. Kenan Dursun**, Social Media Expert joined the team to facilitate social media coverage.



# PROGRESS UP TO DATE

## Activity 1 – Workstream I -II



This project is co-financed by the European Union  
and the Republic of Türkiye

### Smartnet Platform

«Artificial Intelligence Based TTI Network Software Platform»

#### MANAGEMENT INFORMATION SYSTEM (MIS)

#### WEB PORTAL

MODULE 1  
Entrepreneurs  
Management

MODULE 2  
Mentors  
Management

MODULE 3  
Investors  
Management

MODULE 4  
IP  
Management

MODULE 9  
CMS (Project  
Web Site)

MODULE 5  
Integration &  
Web Services

MODULE 6  
AI & Decision  
Support

MODULE 7  
Std & Custom  
Reporting

MODULE 8  
System  
Management

MODULE 10  
E-Learning  
System



This project is co-financed by the European Union  
and the Republic of Türkiye

## PROGRESS UP TO DATE

### Activity 1 – Workstream I Design and Development of the SMARTNET Platform

This workstream covers the design and development activities of the SMARTNET Platform in line with the requirements stated in the Terms of Reference, and consists of the following sub-activities:

- ✓ Activity 1.1.0: Initiation - *Inception Activities*
- ✓ Activity 1.1.1: Requirements Lifecycle Management - *Needs analysis and assessment*
- ✓ Activity 1.1.2: Technical Design - *Designing the software*
- ✓ Activity 1.1.3: Implementation - *Application development*
- ✓ Activity 1.1.4: Testing - *Data entry and testing*
- ✓ Activity 1.1.5: Training - *Delivery of trainings*
- ✓ Activity 1.1.6: Release - *Deployment of application*



This project is co-financed by the European Union  
and the Republic of Türkiye

## PROGRESS UP TO DATE

### Activity 1 – Workstream II Maintenance of the SMARTNET Platform


During the implementation period of the operation, the system will be kept fully operational, fixing errors/issues, troubleshooting, improving software applications and the database, improving performance by providing optimizations and supporting the users on the job will be undertaken by the maintenance workstream, consisting of:

- ✓ **Help Desk and Support Line:** Providing support to the ERA and stakeholders in regard to incidents and requests as well as problem management.
- ✓ **Corrective maintenance:** As a defect or required correction is identified/ reported, update the SMARTNET Platform and/or the related documentation to fix the problem and release the fix to the production environment.

# PROGRESS UP TO DATE

## Activity 1 – Workstream II

### Maintenance of the SMARTNET Platform



SMARTNET

Girişimci Profili Doluluk Oranları

Filtrele

Arama

Toplam: 186

İsim	Soyad	E-Posta	Telefon Numarası	Yüzde	İşlemeler
Berkay	ÖĞÜLAYAZ	berkayoglu@beyaz214@gmail.com	+90 507 008 02 77	100%	
Selenay	YEMAZ	info@hybare.com	+90 836 656 76 49	100%	
Bassiem	KASIKI	bassimkorso@gmail.com	+90 544 477 23 22	100%	
Muhammad Mustafa	KHAN	mohammad@probotabs.net	+90 501 335 91 14	100%	
Utku Fırat	ERTOĞRUL	utkufuratgilipro.io	+90 534 368 37 12	100%	
Mustafa Tugay	SEKİ	mustafatugaysoft@gmail.com	+90 536 471 13 93	100%	
Altın	TÖRELİ	altintureli@gmail.com	+90 050 557 38 37	100%	
Suzan	TOKDÜZ	suzantokdوز@gmail.com	+90 030 163 93 69	98.77%	
Begüm	CİÇEKYURT	begumcicekyurt@hotmail.com	+90 053 328 01 69	92.66%	
Güneş	SAYIF	gunes@swatchloop.com	+90 505 263 94 68	91.88%	

Toplam: 186

Ad Soyad E-Posta Telefon Numarası Yüzde İşlemeler

# PROGRESS UP TO DATE

## Activity 1 – Workstream II

### Maintenance of the SMARTNET Platform

Eğitim Sertifi  
Çalışma Planı  
Forum - Blog  
Anlaşık Okuma  
Üyeliğin Bilgileri

Sınav Takibi  
Topluma İBB adet öğrenci var

Kullanıcı	İlk Sınav Başarı	İkinci Sınav Başarı	Üçüncü Sınav Başarı	Dördüncü Sınav Başarı	Beşinci Sınav Başarı	Altıncı Sınav Başarı	Yedinci Sınav Başarı	onaylı
AİDOULLAH DUMAN	3/8	8/8	8/8	8/8	8/8	8/8	8/8	8/8
AHMET İKER TEKEŞİN	0/8	0/8	0/8	0/8	0/8	0/8	0/8	0/8
ALI AKYOL	14/8	8/8	8/8	8/8	8/8	8/8	8/8	8/8
ALİ ÖZCAN	38/8	8/8	8/8	8/8	8/8	8/8	8/8	8/8
ALİEKBİR AKTAŞ	38/8	8/8	8/8	8/8	8/8	8/8	8/8	8/8
ALİ YILMAZ	38/8	8/8	8/8	8/8	8/8	8/8	8/8	8/8
ALTAN TÜREL	0/8	0/8	0/8	0/8	0/8	0/8	0/8	0/8
ARIF VATANSEVER	38/8	8/8	8/8	8/8	8/8	8/8	8/8	8/8
ATAKAN KOÇANALI	38/8	8/8	8/8	8/8	8/8	8/8	8/8	8/8
AYŞE NUR BULUTOĞLU	0/8	0/8	0/8	0/8	0/8	0/8	0/8	0/8
BALÇOĞLU MURAT	0/8	0/8	0/8	0/8	0/8	0/8	0/8	0/8
BASSAM KASRİ	37/8	8/8	8/8	8/8	8/8	8/8	8/8	8/8
BEDİRİHAN YILMAZ	0/8	0/8	0/8	0/8	0/8	0/8	0/8	0/8
BEGÜM ÇİCEKYURT	0/8	0/8	0/8	0/8	0/8	0/8	0/8	0/8
BİRKAY GÜLBEYZAZ	38/8	8/8	8/8	8/8	8/8	8/8	8/8	8/8
BIHTER OLÇAY	31/8	8/8	8/8	8/8	8/8	8/8	8/8	8/8
BURAK BAŞYÖRT	38/8	8/8	8/8	8/8	8/8	8/8	8/8	8/8
BURAK YILMAZ	3/8	8/8	8/8	8/8	8/8	8/8	8/8	8/8
CİM BAYBARŞ GÜCÜ	0/8	0/8	0/8	0/8	0/8	0/8	0/8	0/8
CİM BÜYÜKAÇ	0/8	0/8	0/8	0/8	0/8	0/8	0/8	0/8
ДЕДЕМ ЕРДИСАН	0/8	0/8	0/8	0/8	0/8	0/8	0/8	0/8
EÜF TOPKAYA SEVİNCİ	73/8	8/8	8/8	8/8	8/8	8/8	8/8	8/8
EMRE SİMEKAL	3/8	8/8	8/8	8/8	8/8	8/8	8/8	8/8
ENES CAN ŞAHİN	1/8	8/8	8/8	8/8	8/8	8/8	8/8	8/8
ERICMAN DEMİRÇİ	0/8	0/8	0/8	0/8	0/8	0/8	0/8	0/8

Sınav Takibi  
Topluma İBB adet öğrenci var

Excel Excel Sınavları göster

Ara:

Kullanıcı	İlk Sınav Başarı	İkinci Sınav Başarı	Üçüncü Sınav Başarı	Dördüncü Sınav Başarı	Beşinci Sınav Başarı	Altıncı Sınav Başarı	Yedinci Sınav Başarı	onaylı
AİDOULLAH DUMAN	78,68	66,69	48,98	79,39	42,25	56,73	64,97	80,00
AHMET İKER TEKEŞİN	0,00	-	-	-	-	-	-	-
ALI AKYOL	16,26	62,00	62,00	360	400	0,00	45,08	79,31
ALİ ÖZCAN	76,09	35,05	62,00	360	400	0,00	40,00	80,00
ALİEKBİR AKTAŞ	82,48	35,05	63,92	350	350	0,00	40,00	80,00
ALİ YILMAZ	88,28	35,05	63,00	360	400	0,00	40,00	80,00
ALTAN TÜREL	48,95	45,65	26,05	360	800	40,00	20,00	80,00
ARIF VATANSEVER	74,74	32,00	32,00	360	400	0,00	40,00	80,00
ATAKAN KOÇANALI	82,38	32,00	32,00	360	360	0,00	40,00	80,00
ATAKAN YILDIZ	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
AYŞE NUR BULUTOĞLU	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
BALÇOĞLU MURAT	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
BASSAM KASRİ	77,47	30,00	40,00	360	800	40,00	40,00	80,00
BEDİRİHAN YILMAZ	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
BEGÜM ÇİCEKYURT	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
BİRKAY GÜLBEYZAZ	24,32	35,05	20,00	360	400	0,00	40,00	80,00
BIHTER OLÇAY	87,49	32,00	40,00	360	400	0,00	40,00	80,00
BURAK BAŞYÖRT	56,84	30,00	60,00	210	210	0,00	40,00	80,00
BURAK YILMAZ	3,98	0,00	30,00	200	200	0,00	40,00	80,00
CİM BAYBARŞ GÜCÜ	0,00	-	-	-	-	-	-	-
CİM BÜYÜKAÇ	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
ДЕДЕМ ЕРДИСАН	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
EÜF TOPKAYA SEVİNCİ	73,38	32,00	32,00	20,00	360	80,00	40,00	80,00
EMRE SİMEKAL	2,11	-	-	-	-	-	-	-
ENES CAN ŞAHİN	1,58	8/8	8/8	-	-	-	-	-
ERICMAN DEMİRÇİ	0,00	-	-	-	-	-	-	-

Hepsil

COMPETITIVE SECTORS PROGRAMME

# PROGRESS UP TO DATE

## Activity 2 - Calls

- ❑ 2nd Call for Entrepreneurs was announced on Social Media Accounts on 18th of September. Will be open until 17th of October.
- ❑ Call for Mentors was announced on Social Media Accounts on 15th of August 2023.
- ❑ A Whatsapp group has been created for Entrepreneurs and Mentors separately for fast and easy communication.



# PROGRESS UP TO DATE

## Activity 1.2 Networking

- ❑ IMEHUB Project Synergy to networking activities




The poster features the IMEHUB logo at the top left, followed by the text "Next Level Talks" and "İlham Veren Hikayeler!". It lists four speakers: Ufuk Batum, S. Uğur Başyigit, Deniz Turan, and Ahlam Akgöl, each with a small portrait. At the bottom, it says "Online Seminar" and "18 Temmuz (Salı) 14.00". Logos for ICMFD, YTÜ Yıldız Teknopark, and BYNA are at the bottom right.



This project is co-financed by the European Union  
and the Republic of Türkiye

- ❑ Hasan Kalyoncu University was visited by Team Leader and ERA representative on 07.09.2023.





Bu proje Avrupa Birliği ve Türkiye Cumhuriyeti tarafından finanse edilmektedir.

Portala kayıt olacak girişimci sayısı  
**400 Girişimci**

Mentorluk desteği alacak toplam girişimci sayısı  
**100 Girişimci**

Berlin hızlandırma programına katılacak toplam girişimci sayısı  
**10 Girişimci**

## HEDEFLER

01

02

03

04

05

Temel eğitimlere katılacak toplam girişimci sayısı  
**300 Girişimci**

Yatırımcılarla buluşacak toplam girişimci sayısı  
**20 Girişimci**



T.C. SANAYİ VE  
TEKNOLOJİ BAKANLIĞI



YTU YILDIZ TEKNİK  
UNİVERSİTESİ



HASAN KADIOĞLU  
ÜNİVERSİTESİ




İTÜ İSTANBUL  
TEKNİK ÜNİVERSİTESİ



GEBZE  
TEKNİK ÜNİVERSİTESİ





Bu proje Avrupa Birliği ve Türkiye Cumhuriyeti tarafından finanse edilmektedir.

## I. II. ÇAĞRI

### Platforma Kayıt

Portala kayıtlı toplam girişimci sayısı

### Eğitimlere Katılım

Temel eğitimlere katılan toplam girişimci sayısı

### Kapsamlı Eğitim

Kapsamlı Eğitim alacak toplam girişimci sayısı

### Mentorlük

Mentorlük desteği alacak toplam girişimci sayısı

### Ulusal Hızlandırma

Yatırımcılarla buluşacak toplam girişimci sayısı

### Uluslararası Hızlandırma

Berlin hızlandırma programına katılacak toplam girişimci sayısı

**221**  
GİRİŞİMCİ

**112**  
GİRİŞİMCİ

**50**  
GİRİŞİMCİ

**25**  
GİRİŞİMCİ

**10**  
GİRİŞİMCİ

**5**  
GİRİŞİMCİ



T.C. SANAYİ VE  
TEKNOLOJİ BAKANLIĞI


**YTU** YILDIZ TEKNİK  
UNİVERSİTESİ

HASAN KADONCU  
ÜNİVERSİTESİ

**İTÜ**

GEBZE  
TEKNİK ÜNİVERSİTESİ

**REKABETÇİ  
SEKTÖRLER  
PROGRAMI**



Bu proje Avrupa Birliği ve Türkiye Cumhuriyeti tarafından finanse edilmektedir.

# GİRİŞİMCİLERİN SEKTÖRLERİ



T.C. SANAYİ VE  
TEKNOLOJİ BAKANLIĞI



YILDIZ TEKNİK  
ÜNİVERSİTESİ



HASAN KADONCU  
ÜNİVERSİTESİ




İTÜ




GEBZE  
TEKNİK ÜNİVERSİTESİ






Bu proje Avrupa Birliği ve Türkiye Cumhuriyeti tarafından finanse edilmektedir.

# GİRİŞİMCİLERİN TEKNOLOJİ ALANLARI






Bu proje Avrupa Birliği ve Türkiye Cumhuriyeti tarafından finanse edilmektedir.

# GİRİŞİMCİLER HANGİ AŞAMADA?





Bu proje Avrupa Birliği ve Türkiye Cumhuriyeti tarafından finanse edilmektedir.

# GİRİŞİMCİLER NE TÜR YATIRIM ARIYOR?



**15**

Ortaklar

**1**

Aile ve  
Çevre

**58**

Çekirdek

**14**

Seri A

**1**

Seri B

**1**

Seri C

**1**

Borsaya  
Açılma

**13**

Çıkış için  
Stratejik  
yatırımcı



T.C. SANAYİ VE  
TEKNOLOJİ BAKANLIĞI


**YTU** YILDIZ TEKNİK  
UNİVERSİTESİ

HASAN KADONCU  
ÜNİVERSİTESİ

**iTÜ**

GEBZE  
TEKNİK ÜNİVERSİTESİ





Bu proje Avrupa Birliği ve Türkiye Cumhuriyeti  
tarafından finanse edilmektedir.

# MENTORLERİN BÖLGE DENEYİMİ

07

SİLİKON VADİSİ




13

LONDRA  
DUBLIN BERLIN



04

ASYA



TÜRKİYE

53

DUBAI  
13



T.C. SANAYİ VE  
TEKNOLOJİ BAKANLIĞI



YTU YILDIZ TEKNİK  
UNİVERSİTESİ



HASAN KADIOĞLU  
ÜNİVERSİTESİ



İTÜ





This project is co-financed by the European Union  
and the Republic of Türkiye

## Upcoming Activities

- A.1.2.1 Development of cooperation with Angel Investors Networks
- A.1.2.2 Creating collaboration with existing institutions





This project is co-financed by the European Union  
and the Republic of Türkiye

## Upcoming Activities

- A.2.2.2 Training Programme
- ❖ 2 more application calls → Selection of 50 trainees for advanced training  
Implementation of advance trainings → Selection of 25 trainees for Mentor matching → Repeat 4 times





This project is co-financed by the European Union  
and the Republic of Türkiye

# THANK YOU FOR YOUR PARTICIPATION

“The content of this publication is the sole responsibility of the Consortium and can in no way be taken to reflect the views of the European Union”



This project is co-financed by the European Union  
and the Republic of Türkiye

# STEERING COMMITTEE MEETING 4

## PHOTOS

